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Cable Suspenders

Overview of work today:
The following work was ongoing today on the Cable:
- Installation of suspender ropes into suspender brackets.
- The Cable hand-ropes were being un-spooled onto the catwalk.
- Installation of load transfer (LT) friction clamps.

I was inspecting Aaron Kent’s crew on installation of suspender ropes into the suspender brackets & Tony
Costa’s crew on hand-rope unspooling & other misc work. See below for details & a list of labor for these
crews. Others (Sami Daouk, V. Altimarano, L. Woo) were inspecting the tensioning of the bolts on the LT
friction clamps, & other work. See their diaries for details on that work.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:10.
- From 07:10 until 08:15, Aaron’s crew was preparing to install (cutting catwalk holes, removing suspender
bracket top plates, etc) suspender sockets at PP22S.
- From 07:10 until 11:15, Tony’s crew was un-spooling the Cable hand-ropes onto the North side-span
catwalk. See attached photo.
- I also intermittently checked on the installation of the OBG Lift 12 corner assembly to make sure that the
Cable was not damage during installation. See attached photo.
- From 08:15 until 10:15, Aaron’s crew was installing the suspender sockets into the suspender bracket at
PP22S.
- From 10:15 until 12:00, Aaron’s crew was preparing to install (cutting catwalk holes, removing suspender
bracket top plates, etc) suspender sockets at PP20S.
- From 11:15 until 13:30, Tony’s crew was organizing LT jacking brackets to get to start installing them.
- From 12:30 until 14:00, Aaron’s crew was shifting the position of the downhill suspender at PP22S. The
center mark shifted position during installation of the sockets into the suspender bracket.
- 13:30 until 14:30, Tony’s crew was offloading material from a barge to the bridge deck.
- From 14:00 until the end of the shift, Aaron’s crew was preparing to install (cutting catwalk holes,
removing suspender bracket top plates, etc) suspender sockets at PPs 26S & 30S.
- From 14:30 until the end of the shift, Tony’s crew was making modifications to the LT jacking brackets
(chamfering rod holes, adding jacking plates, etc).
- At 17:00, the crews wrapped up their tools to end the shift.
- At 17:10, I left the bridge.
- From 17:20 until 17:40, I wrote my diary for the day, & checked email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 326 Date: 25-Jun-2012 Monday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

Attachment

Unspooling of Cable hand-rope onto the North side-span catwalk OBG Lift 12E corner assembly installed today
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